Nebraska Department of Roads Date: 10.04.2016 Nebraska Department of Roads Date: 10.04.2016
Estimate Summary to Contractor Page: 1of 10 Estimate Summary to Contractor Page: 1of 10
Contract ID: 8690 Vendor ID: 3204 WERNER CONSTRUCTION LLC Contract ID: 8690 Vendor ID: 3204 WERNER CONSTRUCTION LLC
Est Number: 0018 Pay Period End Date:  09.28.2016 Est Number: 0018 Pay Period End Date:  09.28.2016
Contract Location: Total to Date  Prev to Date This Estimate
NIOBRARA RIVER SOUTH Estimate Type: PROG Current Contract Amt Total Earnings  $4,641,355.74 $4,625,029.77 $16,325.97
$4,727,549.96 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $4,641,355.74  $4,625,029.77 $16,325.97
ontractor: Date Lot 11.13.2014 $4.604.211.63 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION LLC ated e;. B Escrow Amount $.00 $.00 $.00
129 E 2ND ST . Date EAW"’“ ed- Eiiiiﬁ % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .01. .
P O BOX 2003 : 98% Net Earnings  $4,641,355.74 $4,625,029.77 $16,325.97
Date Notice for Work to )
Begin: 03.16.2015 % Time Comp
HASTINGS NE 68902-2003 gin: 9S8 1269  Liquidated Damages -$71,362.00  -$71,362.00 $.00
Date Work Actually Began: 03.30.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-3,492.34 $-3,492.34 $.00
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
MERCHANTS NATIONAL BONDING, INC. p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
BROWN ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
80690 000 STP-183-4(109) 183 198.35 207.17 GRAD CULV BR GDRL BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments -$74,854.34 -$74,854.34 $.00
Payment  $4,566,501.40 $4,550,175.43 $16,325.97
Project Manager District Engineer
Hart, Carl 09.28.2016 Lehn, Jason 09.29.2016
Construction Engineer Controller
Halstead, Kerri 09.29.2016 Burling, Laurie 10.03.2016
Controller
Burling, Laurie 10.03.2016
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Est Number: 0018 Pay Period End Date:  09.28.2016 Est Number: 0018 Pay Period End Date:  09.28.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1121.00 500.00 7.000 3,500.00
0001 0001 0030.10 22,800.00 1.000 22,800.00 REMOVE CONCRETE FLUME EACH 7.000 3,500.00
MOBILIZATION LS 1.000 22,800.00 8.000 4,000.00
1.000 22,800.00 0.000 0.00
0.000 0.00 0010 0010 7017.00 3.00 5,269.000 15,807.00
0002 0002 1009.00 5,400.00 1.000 5,400.00 REMOVE GUARDRAIL LF 5,269.000 15,807.00
GENERAL CLEARING AND GRUBBING LS 1.000 5,400.00 5,269.000 15,807.00
1.000 5,400.00 0.000 0.00
0.000 0.00 o011 0011 L006.00 250.00 24.000 6,000.00
0003 0003 1011.00 30.00 340.000 10,200.00 COVER CROP SEEDING ACRE 24.000 6,000.00
WATER MGAL 340.000 10,200.00 8.200 2,050.00
0.000 0.00 0.000 0.00
0.000 0.00 0012 0012 L019.13 1.45 17,090.000 24,780.50
0004 0004 1030.00 13.80 16,214.000 223,753.20 EROSION CONTROL, CLASS 1D SY 17,090.000 24,780.50
EARTHWORK MEASURED IN EMBANKMENT cY 16,214.000 223,753.20 6,149.391 8,916.62
16,469.000 227,272.20 266.670 386.67
0.000 0.00 0013 0013 L019.15 2.40 3,741.000 8,978.40
0005 0005 1040.00 0.34 116,000.000 39,440.00 EROSION CONTROL, CLASS 1F SY 3,741.000 8,978.40
SLOPE PROTECTION 5\% 116,000.000 39,440.00 25,859.505 62,062.81
129,772.020 44,122.49 0.000 0.00
0.000 0.00 0014 0014 L019.20 5.00 141.000 705.00
0006 0006 1040.06 200.00 116.000 23,200.00 EROSION CONTROL, CLASS 2A SY 141.000 705.00
SLOPE PROTECTION MULCH TON 116.000 23,200.00 2,478.223 12,391.12
125.780 25,156.00 0.000 0.00
0.000 0.00 0015 0015 L022.11 2.75 7,177.000 19,736.75
0007 0007 1102.00 5.50 5,882.000 32.351.00 FABRIC SILT FENCE-LOW POROSITY LF 7,177.000 19,736.75
REMOVE ASPHALT SURFACE 5\% 5,882.000 32,351.00 8,040.000 22,110.00
2,153.000 11,841.50 0.000 0.00
0.000 0.00 0016 0016 L022.81 4.00 320.000 1,280.00
0008 0008 1120.00 1,850.00 31.000 57,350.00 SILT CHECK, TYPE 1-HIGH LF 320.000 1,280.00
REMOVE DISCHARGE STRUCTURE EACH 31.000 57,350.00 15,873.000 63,492.00
30.000 55,500.00 0.000 0.00

0.000 0.00
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Est Number: 0018 Pay Period End Date:  09.28.2016 Est Number: 0018 Pay Period End Date:  09.28.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0017 0017 L030.75 12.50 3,087.000 38,587.50 0024 0024 4150.00 2.80 65.000 182.00
MANURE TOPDRESSING CcY 3,087.000 38,587.50 REINFORCING STEEL FOR HEADWALL LB 65.000 182.00
3,047.000 38,087.50 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 533,869.35 0025 0025 4360.24 330.00 10.000 3,300.00
Current 533,869.35 24" METAL FLARED-END SECTION EACH 11.000 3,630.00
In place 621,009.24 11.000 3,630.00
This Estimate 386.67 0.000 0.00
GROUP 4 CULVERTS 0026 0026 4360.30 458.00 1.000 458.00
0018 0018 0030.40 4,000.00 1.000 4,000.00 30" METAL FLARED-END SECTION EACH 1.000 458.00
MOBILIZATION LS 1.000 4,000.00 5.000 2,290.00
1.000 4,000.00 0.000 0.00
0.000 0.00 0027 0027 4360.48 856.00 2.000 1,712.00
0019 0019 4018.50 551.00 1.000 551.00 48" METAL FLARED-END SECTION EACH 2.000 1,712.00
TAPPING EXISTING PIPE EACH 1.000 551.00 2.000 1,712.00
1.000 551.00 0.000 0.00
0.000 0.00 0028 0028 P300.18 37.00 16.000 592.00
0020 0020 4035.00 200.00 1.000 200.00 18" CULVERT PIPE, TYPE 3,40OR 5 LF 16.000 592.00
REMOVE FLARED-END SECTION EACH 1.000 200.00 0.000 0.00
1.000 200.00 0.000 0.00
0.000 0.00 0029 0029 P300.24 72.00 221.000 15,912.00
0021 0021 4040.00 300.00 12.000 3,600.00 24" CULVERT PIPE, TYPE 3,4 OR 5 LF 298.000 21,456.00
REMOVE HEADWALLS FROM CULVERTS EACH 12.000 3,600.00 425.000 30,600.00
12.000 3,600.00 0.000 0.00
0.000 0.00 0030 0030 P300.30 74.90 18.000 1,348.20
0022 0022 4050.01 14.00 107.000 1,498.00 30" CULVERT PIPE, TYPE 3,4 OR 5 LF 18.000 1,348.20
EXCAVATION FOR PIPE, PIPE-ARCH CcY 157.000 2,198.00 223.000 16,702.70
CULVERTS, AND HEADWALLS 617.030 8.638.42 0.000 0.00
0.000 0.00 0031 0031 P300.48 98.80 55.000 5,434.00
0023 0023 4100.06 2,775.00 0.600 1,665.00 48" CULVERT PIPE, TYPE 3,4 OR 5 LF 55.000 5,434.00
CLASS 47B-3000 CONCRETE FOR HEADWALL CY 0.600 1,665.00 56.000 5,532.80
0.000 0.00 0.000 0.00
0.000 0.00 0032 0032 P402.24 55.00 131.000 7,205.00
24" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 131.000 7,205.00
0.000 0.00
0.000 0.00
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Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
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4003 4003 0030.02 3,386.04 0.000 0.00 0037 0037 6131.23 2.50 2,290.000 5,725.00
REMOBILIZATION LS 1.000 3,386.04 PENETRATING CONCRETE SEALER SF 2,290.000 5,725.00
1.000 3,386.04 2,290.000 5,725.00
0.000 0.00 0.000 0.00
4008 4008 1090.56 1,650.56 0.000 0.00 GROUP 6 BRIDGE AT STA. 1553+32 Contracted 102,094.50
ABANDON LS 1.000 1,650.56 Current 102.094.50
1.000 1,650.56
Plugged and filled 24" roadway culvert pipe In place 97,198.84
0.000 0.00 This Estimate 0.00
GROUP 4 CULVERTS Contracted 47,657.20 CGROUP 7 GUARDRAIL
Current 59,267.80 0038 0038 0030.70 23,505.00 1.000 23,505.00
In place 82,493.52 MOBILIZATION LS 1.000 23,505.00
This Estimate 0.00 1.000 23,505.00
GROUP 6 BRIDGE AT STA. 1553+32 0.000 0.00
0033 0033 0030.60 13,000.00 1.000 13,000.00 0039 0039 7015.00 22.00 6,420.000 141,240.00
MOBILIZATION LS 1.000 13,000.00 CABLE GUARDRAIL LF 6,420.000 141,240.00
1.000 13,000.00 7,144.000 157,168.00
0.000 0.00 0.000 0.00
0034 0034 6005.28 115.00 80.300 9,234.50 0040 0040 7023.00 2,500.00 30.000 75,000.00
PREFORMED SILICONE JOINT, TYPE B LF 80.300 9,234.50 TERMINAL ANCHORAGE SECTIONS EACH 30.000 75,000.00
37.729 4,338.84 30.000 75,000.00
0.000 0.00 0.000 0.00
0035 0035 6016.20 49.00 1,115.000 54,635.00 GROUP 7 GUARDRAIL Contracted 239,745.00
MULTI-LAYER EPOXY POLYMER OVERLAY sy 1,115.000 54,635.00 Current 239.745.00
1,115.000 54,635.00 In place 255,673.00
0.000 0.00 This Estimate 0.00
0036 0036 6030.00 19,500.00 1.000 19,500.00 GROUP 9 BITUMINOUS
PREPARATION OF BRIDGE AT STATION EACH 1.000 19,500.00 0041 0041 0002.55 7.50 1,389.000 10,417.50
1553+32 1.000 19,500.00  OVERLAY BROKEN LINES STA 1,389.000 10,417.50
0.000 0.00 923.170 6,923.78
0.000 0.00
0042 0042 0002.60 8.50 2,778.000 23,613.00
OVERLAY SOLID LINES STA 2,778.000 23,613.00
1,854.555 15,763.73
0.000 0.00
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Est Number: 0018 Pay Period End Date:  09.28.2016 Est Number: 0018 Pay Period End Date:  09.28.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0043 0043 0002.76 0.10  139,000.000 13,900.00 0052 0052 4004.50 2.85 10,712.000 30,529.20
PERMANENT PAVEMENT MARKING, PAINT LF 139,000.000 13,900.00 CAST IRON GRATE AND FRAME LB 10,712.000 30,529.20
142,873.000 14,287.30 10,918.000 31,116.30
0.000 0.00 0.000 0.00
0044 0044 0030.90 150,775.00 1.000 150,775.00 0053 0053 4024.55 106.00 87.000 9,222.00
MOBILIZATION LS 1.000 150,775.00 FLUME SPILLWAY LF 87.000 9,222.00
1.000 150,775.00 49.300 5,225.80
0.000 0.00 0.000 0.00
0045 0045 1020.06 45.00 120.000 5,400.00 0054 0054 4024.70 2,450.00 6.000 14,700.00
FLEXIBLE POST DELINEATOR EACH 120.000 5,400.00 CONCRETE FLUME, TYPE | EACH 6.000 14,700.00
0.000 0.00 7.000 17,150.00
0.000 0.00 0.000 0.00
0046 0046 1020.20 30.00 29.000 870.00 0055 0055 4024.71 2,500.00 6.000 15,000.00
INSTALL CHEVRONS EACH 29.000 870.00 CONCRETE FLUME, TYPE Il EACH 6.000 15,000.00
28.000 840.00 1.000 2,500.00
0.000 0.00 0.000 0.00
0047 0047 2001.00 25.00 54.000 1,350.00 0056 0056 4105.59 790.00 112.900 89,191.00
GRAVEL SURFACE COURSE cY 54.000 1,350.00 CLASS 47B-3000 CONCRETE FOR INLET AND CcY 112.900 89,191.00
20.000 500.00 JUNCTION BOX 98.800 78,052.00
0.000 0.00 0.000 0.00
0048 0048 2021.00 50.00 8.000 400.00 0057 0057 4107.07 400.00 2.160 864.00
MAILBOX POST EACH 8.000 400.00 CLASS 47B-3000 CONCRETE FOR CONCRETE cY 2.160 864.00
10.000 500.00 COLLARS 1.000 400.00
0.000 0.00 0.000 0.00
0049 0049 3039.11 865.00 0.400 346.00 0058 0058 4155.50 1.80 9,555.000 17,199.00
CONCRETE PAVEMENT REPAIR, TYPE A, FULL cY 0.400 346.00 REINFORCING STEEL FOR INLET AND LB 9,555.000 17,199.00
DEPTH 0.690 506.85 JUNCTION BOX 8,048.000 14,486.40
0.000 0.00 0.000 0.00
0050 0050 3039.12 1,100.00 2.550 2,805.00 0059 0059 4157.00 2.00 210.000 420.00
CONCRETE PAVEMENT REPAIR, TYPE B, FULL cY 2.550 2,805.00 REINFORCING STEEL FOR COLLARS LB 210.000 420.00
DEPTH 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0051 0051 3221.13 865.00 0.540 467.10 0060 0060 4764.34 15.00 160.000 2,400.00
CONCRETE PAVEMENT, CLASS PR-3500 cY 0.540 467.10 4" NONPERFORATED PIPE UNDERDRAIN LF 160.000 2,400.00
JOINT REPAIR 12.220 10,570.30 36.000 540.00
0.000 0.00 0.000 0.00
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Item Description Units Qty Amount Item Description Units Qty Amount
0061 0061 4764.35 19.00 3,960.000 75,240.00 0070 0068 9010.50 40.80 500.000 20,400.00
4" PERFORATED PIPE UNDERDRAIN LF 3,960.000 75,240.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 500.000 20,400.00
1,925.000 36,575.00 SPR 72.230 2,946.99
0.000 0.00 0.000 0.00
0062 0062 6960.15 800.00 14.260 11,408.00 0071 0086 9020.95 734.00 6.800 4,991.20
BRIDGE APPROACH REPAIR cY 14.260 11,408.00 PERFORMANCE GRADED BINDER (64-34) FOR TON 6.800 4,991.20
0.000 000 STATE MAINTENANCE PATCHING 15812 11,606.00
0.000 0.00 0.000 0.00
0063 0084 8022.15 1.36 200.000 272.00 0072 0069 9021.13 734.00 1,219.920 895,421.28
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 200.000 272.00 PERFORMANCE GRADED BINDER (64-34) TON 1,219.920 895,421.28
STATE MAINTENANCE PATCHING 565.180 768.65 1,081.169 793,578.04
0.000 0.00 0.000 0.00
0064 0063 8022.20 1.36 35,880.000 48,796.80 0073 0070 9030.00 4.50 20,771.000 93,469.50
HYDRATED LIME/WARM MIX ASPHALT EACH 35,880.000 48,796.80 CONSTRUCTING ASPHALTIC CONCRETE CURB LF 20,771.000 93,469.50
39,204.560 53,318.20 25,054.000 112,743.00
0.000 0.00 0.000 0.00
0065 0064 8028.01 500.00 0.100 50.00 0074 0071 9034.00 8.00 221.000 1,768.00
FOUNDATION COURSE REPLACEMENT cY 0.100 50.00 PREPARATION OF INTERSECTIONS AND % 221.000 1,768.00
0.000 0.00 DRIVEWAYS 221.000 1,768.00
0.000 0.00 0.000 0.00
0066 0065 8111.00 220.00 243.560 53,583.20 0075 0072 9053.00 2.00 33,730.000 67,460.00
SHOULDER SUBGRADE PREPARATION STA 243.560 53,583.20 TACK COAT GAL 33,730.000 67,460.00
306.580 67,447.60 22,760.000 45,520.00
0.000 0.00 0.000 0.00
0067 0085 9002.10 30.80 200.000 6,160.00 0076 0073 9111.00 30.00 290.000 8,700.00
ASPHALTIC CONCRETE FOR STATE TON 200.000 6,160.00 WATER MGAL 290.000 8,700.00
MAINTENANCE PATCHING, TYPE SPR 565.180 17,407.55 0.000 0.00
0.000 0.00 0.000 0.00
0068 0066 9005.75 30.80 35,380.000  1,089,704.00 0077 0074 9170.00 90.00 673.830 60,644.70
ASPHALTIC CONCRETE, TYPE SPR TON 35,380.000  1,089,704.00 EARTH SHOULDER CONSTRUCTION STA 673.830 60,644.70
39,132.330  1,205,275.76 917.350 82,561.50
0.000 0.00 0.000 0.00
0069 0067 9009.00 5.00 2,524.000 12,620.00 0078 0075 9173.15 50.00 917.350 45,867.50
PLACEMENT OF ASPHALTIC CONCRETE FOR Sy 2,524.000 12,620.00 TRENCHED WIDENING STA 917.350 45,867.50
DRIVEWAYS AND INTERSECTIONS 2,487.000 12,435.00 915.010 45,750.50
0.000 0.00 0.000 0.00
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Est Number: 0018 Pay Period End Date:  09.28.2016 Est Number: 0018 Pay Period End Date:  09.28.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0079 0076 9179.23 380.00 458.695 174,304.10 4001 4001 1020.03 19.95 0.000 0.00
COLD MILLING, CLASS 3 STA 458.695 174,304.10 DELINEATOR, TYPE llI EACH 79.000 1,576.05
459.370 174,560.60 . 79.000 1,576.05
Replace Flexible posts
0.000 0.00 0.000 0.00
0080 0077 9179.35 5.00 2,303.000 11,515.00 4002 4002 1020.06 45.00 0.000 0.00
COLD MILLING, CLASS 5 SY 2,303.000 11,515.00 FLEXIBLE POST DELINEATOR EACH -79.000 -3,555.00
2,719.000 13,595.00 L . 35.000 1,575.00
Reduction in plan quantity
0.000 0.00 0.000 0.00
0081 0078 9185.85 8.75 932.000 8,155.00 4004 4004 9300.56 1.6119 0.000 0.00
RUMBLE STRIPS, ASPHALT 8" STA 932.000 8,155.00 SUPERPAVE QUALITY INCENTIVE TON 39,769.700 64,104.78
919.400 8,044.75 . . . 39,769.700 64,104.78
Incentive for Air Voids
0.000 0.00 0.000 0.00
0082 0079 9186.00 6.75 1,330.000 8,977.50 4005 4005 9300.60 1.19 0.000 0.00
CONCRETE SURFACE MILLING SY 1,330.000 8,977.50 SMOOTHNESS INCENTIVE-ASPHALTIC TON 15,693.112 18,674.80
1,418.470 9,574.67 CONCRETE 15,693.112 18,674.80
0.000 0.00  smoothness Incentive - SPR 0.000 0.00
0083 0080 9188.50 40.00 4,808.000 192,320.00 4006 4006 9300.77 28.43 0.000 0.00
SURFACING UNDER GUARDRAIL SY 4,808.000 192,320.00 SMOOTHNESS INCENTIVE-PERFORMANCE TON 442.546 12,581.58
0.000 0.00 GRADED BINDER 442.546 12,581.58
0.000 0.00 Smoothness Incentive for PG Binder 0.000 0.00
0084 0087 9300.37 1.00 340.000 340.00 4007 4007 4024.66 2,343.51 0.000 0.00
RAP INCENTIVE PAYMENT FOR STATE EACH 340.000 340.00 CONCRETE FLUME STRUCTURE LS 1.000 2,343.51
MAINTENANCE PATCHING
1,492.080 1,492.08 L 1.000 2,343.51
Replace concrete splash basin with Type A Rock
0.000 0.00  fip-rap 0.000 0.00
0085 0081 9300.38 1.00 60,996.000 60,996.00 4009 4009 4024.71 4,200.00 0.000 0.00
RAP INCENTIVE PAYMENT EACH 60,996.000 60,996.00 CONCRETE FLUME, TYPE Il EACH 2.000 8,400.00
105,460.270 105,460.27 2.000 8,400.00
0.000 0.00 2.000 8,400.00
0086 0082 9300.52 4,500.00 1.000 4,500.00 4010 4010 4024.55 111.30 0.000 0.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 4,500.00 FLUME SPILLWAY LF 40.000 4,452.00
/D 1.000 4,500.00 11.000 1,224.30
0.000 0.00 11.000 1,224.30
0087 0083 P402.15 53.00 1,225.000 64,925.00
15" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 1,225.000 64,925.00
1,326.500 70,304.50
0.000 0.00
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Est Number: 0018 Pay Period End Date:  09.28.2016 Est Number: 0018 Pay Period End Date:  09.28.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4011 4011 0030.02 3,150.00 0.000 0.00 0094 0094 0020.00 2.00 500.000 1,000.00
REMOBILIZATION LS 1.000 3,150.00 TRAINING HOUR 500.000 1,000.00
1.000 3,150.00 2,256.500 4,513.00
1.000 3,150.00 0.000 0.00
GROUP 9 BITUMINOUS Contracted 3,412,457.58 0095 0095 0030.00 10,000.00 1.000 10,000.00
Current 352418531 MOBILIZATION LS 1.000 10,000.00
In place 3,341,091.14 1.000 10,000.00
This Estimate 12,774.30 0.000 0.00
GROUP 10 GENERAL ITEMS 0096 0096 4022.05 33.00 1,500.000 49,500.00
0088 0088 0001.08 0.50 24,000.000 12,000.00 TEMPORARY SLOPE DRAIN LF 1,500.000 49,500.00
BARRICADE, TYPE II BDAY 24,000.000 12,000.00 1,215.000 40,095.00
21,347.000 10,673.50 0.000 0.00
30.000 15.00 0097 0097 9110.01 50.00 160.000 8,000.00
0089 0089 0001.10 2.00 864.000 1,728.00 RENTAL OF LOADER, FULLY OPERATED HOUR 160.000 8,000.00
BARRICADE, TYPE I BDAY 864.000 1,728.00 0.000 0.00
2,700.000 5,400.00 0.000 0.00
0.000 0.00 0098 0098 9110.02 50.00 50.000 2,500.00
0090 0090 0001.75 1.00 1,680.000 1,680.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00
TEMPORARY SIGN DAY EACH 1,680.000 1,680.00 OPERATED 14.000 700.00
594.000 594.00 0.000 0.00
0.000 0.00 0099 0099 9110.03 50.00 160.000 8,000.00
0091 0091 0001.90 0.50 18,360.000 9,180.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 160.000 8,000.00
SIGN DAY EACH 18,360.000 9,180.00 3.000 150.00
8,104.000 4,052.00 0.000 0.00
0.000 0.00 0100 0100 9110.07 75.00 160.000 12,000.00
0092 0092 0003.10 250.00 240.000 60,000.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 160.000 12,000.00
FLAGGING DAY 240.000 60,000.00 188.500 14,137.50
298.500 74,625.00 2.000 150.00
5.000 1,250.00 0101 0101 9110.27 125.00 110.000 13,750.00
0093 0093 0003.20 350.00 75.000 26,250.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 110.000 13,750.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 75.000 26,250.00 XCAVATOR, FULLY OPERATED 23.000 2,875.00
132.000 46,200.00 0.000 0.00
0.000 0.00 0102 0102 L022.75 3.50 1,000.000 3,500.00
TEMPORARY SILT CHECK LF 1,000.000 3,500.00
750.000 2,625.00
0.000 0.00
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Est Number: 0018 Pay Period End Date:  09.28.2016 Est Number: 0018 Pay Period End Date:  09.28.2016
. 1. Contracted 2. Current Detailed breakdown of stockpiled
Prpsl  Proj ; materials
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount \Item Cd Hltem Desc
0103 0103 L022.90 3.25 3,000.000 9,750.00 400450 = CAST IRON GRATE AND FRAME
TEMPORARY SILT FENCE LF 3,000.000 9,750.00 Project 80690 000
0.000 0.00
0.000 0.00 Prpsl Line Nbr 0052 Proj Line Nbr
0104 0104 L022.92 7.00 500.000 3,500.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
TEMPORARY EARTH CHECK LF 500.000 3,500.00 Stkpl Nbr 1
0.000 0.00
0008 S.P. Initial Payment 10,712.00 25,066.08 126100
0.000 0.00
na
0105 0105 L032.70 300.00 6.000 1,800.00 ) 126100
TEMPORARY MULCH TON 6.000 1,800.00 0011 S.P.Adjustment -412.00 -964.08
0.000 0.00 na
0.000 0.00 0012 S.P. Adjustment -3,090.00 -7,230.60 126100
0106 0106 L860.24 1,750.00 11.000 19,250.00 na
STORM EVENT RESTORATION - INCENTIVE EACH 11.000 19,250.00 0013 S.P. Adjustment -7,210.00 -16,871.40 126100
7.000 12,250.00 na
1.000 1,750.00 Total for stockpile nbr 1: 0.00 $0.00
0107 0107 L860.50 15,000.00 1.000 15,000.00 Total for proposal line nbr 0052: 0.00 $0.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 15,000.00 '
CONTRACTOR COMPLIANCE 1.000 15,000.00 Total for item code 4004.50: 0.00 $0.00
0.000 0.00 \Item Cd Hltem Desc ‘
6016.20 = MULTI-LAYER EPOXY POLYMER OVERLAY
GROUP 10 GENERAL ITEMS Contracted 268,388.00
Current 268,388.00 Project 80690 000
In pl . . -
. n p ace 243,890.00 Prpsl Line Nbr 0035 Proj Line Nbr
This Estimate 3,165.00 - - - -
Totals for contract Contracted 4,604,211.63 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Current 4,727,549.96 Stkpl Nbr 1
_ Inplace 4.641,355.74 0005  S.P. Initial Payment 750.00 14,625.00 1555
This Estimate 16,325.97
na
0007 S.P. Adjustment -750.00 -14,625.00 1555
na
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0035: 0.00 $0.00
Total for item code 6016.20: 0.00 $0.00
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Detailed breakdown of stockpiled
materials
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7023.00 | TERMINAL ANCHORAGE SECTIONS
Project 80690 000
Prpsl Line Nbr 0040 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0006 S.P. Initial Payment 30.00 54,100.80 9700G
na
0011 S.P. Adjustment -2.00 -3,606.72 9700G
na
0013 S.P. Adjustment -18.00 -32,460.48 9700G
na
0014 S.P. Adjustment -10.00 -18,033.60 9700G
na
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0040: 0.00 $0.00
Total for item code 7023.00: 0.00 $0.00
Total remaining for contract: $0.00



